BRP
Revision

Governing
Board

TAC

WAC

EPA

SMBNEP Bav Restoration Plan Revision Timeline

Staff distributes
BRP in sections to
Committees

- Committee deliberation/workshops
- Development of preliminary draft BRP

Development of final draft BRP

|Development and completion of CMP Update and CCVA Phase 2 |

|Targeted Public outreach

| |Pub|ic Review

Aug-17

Dct-17

Dec-17

Feb-18 i

Apr-18

Jun-18

GB Meeting (8/17/17)

- Establish Schedule
- Identify outreach
targets

- Establish Committees

GB Meeting /SMBNEP

Workshop (10/19/17)
Initial vetting of BRP

GB Meeting/SMBNEP
Workshop (12/14/17)
Presentation of

Committee workshop/

WAC meeting results

GB Meeting/SMBNEP
Workshop (2/15/18)

CMP, CCVA Phase 2, and
study area map progress
presentation

GB Meeting/SMBNEP
Workshop (4/19/18)
Presentation on public
outreach and input

GB Meeting/SMBNEP
Workshop (6/21/18)
Presentation of the draft
new BRP

TAC CMP Update
Workgroup
meetings/
conference calls

TAC Meeting
(9/22/17)
Report back on
workgroup

TAC Meeting (11/28/17)
Presentation and review
of CCVA Phase 2 and
the draft new CMP

TAC Meeting
(TBD)

Present final draft
CMP for approval

WAC Meeting/
Workshop #1

WAC Meeting/
Workshop #2

Aug-18

Oct-18

GB Meeting (10/18/18)
Present final draft of
BRP for consideration of
approval

EPA - early and ongoing consultation

EPA R9& HQ concurrence

BRP - Bay Restoration Plan

CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program
EPA - U.S. Environmental Protection Agency

GB - Governing Board

TAC - Technical Advisory Committee
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