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BRP Revision Driven by:

e Overhaul on goals needed in the context of progress and new
factors such as the inclusion of climate change and CCVA as new
priority area; new inclusion of performance measures

EPA role: confirm that the products
meet guidance docs, provide input
and suggestions, ultimately concur
with revised BRP
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Revision

Governing
Board

Staff distributes
BRP in sections to
Committees

SMBNEP Bay Restoration Plan Revision Timeline

- Committee deliberation/workshops
- Development of preliminary draft BRP

Development of final draft BRP

Development and completion of CMP Update and CCVA Phase 2

|Targeted Public outreach

| |Pub|ic Review

Aug-17 Oct-17

Dec-17 Feb-18 '

Apr-18 Jun-18

- Identify outreach
targets

GB Meeting (8/17/17) GBMeeting /SMBNEP GB Meeting/SMBNEP GBMeeting/SMBNEP
- Establish Committees Workshop (10/19/17) Workshop (12/14/17) Workshop (2/15/18)
- Establish Schedule Initial v etting of BRP Presentation of CMP, CCVAPhase 2,

Committee workshop/ and study area map
WAC meeting results progress presentation

GB Meeting/SMBNEP GB Meeting/SMBNEP
Workshop (4/19/18) Workshop (6/21/18)
Presentation on public Presentation ofthe
outreach and input draft new BRP

Workgroup (9/22/17)

meetings

TAC CMP Update |[[TAC Meeting TAC Meeting (11/28/17) TAC Meeting

meetings/ Reportbackon | |review of CCVAPhase Present final
conference calls workgroup 2 and the draft new draft CMP for

Presentation and (TBD)

CMP approval

WAC Meeting/
Workshop #1

WAC Meeting/
Workshop #2

Oct-18

GB Meeting (10/18/18)
Present final draft of
BRP for consideration
of approval

EPA - early and ongoing consultation

EPA R9& HQ concurrence

BRP - Bay Restoration Plan

CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program
EPA - U.S. Environmental Protection Agency

GB- Gov erning Board
TAC - Technical Advisory Committee




Broad Summary of GB/WAC/Public Input to Date

* Broad consensus that three existing priority areas (WQ, natural
resources, benefits and values to humans) all still remain important and
should be overarching guiding principles

* New addition from all: climate change as priority area

* Priority areas intricately linked and not independent w/regard to
individual objectives/goals

Existing habitat list — each are important and should roll over

 New addition of upland and urban habitats

* Consensus that projects to increase adaptive capacity of habitats /
infrastructure protection to climate change stressors should take priority



Broad Summary of GB/WAC/Public Input to Date

(Continued)

* New emerging concerns: e.g. fire retardant chemicals,
sedimentation issues, pharmaceuticals, microplastics, unregulated

pesticides
* More public education and awareness initiatives
* Science-based invasive species removal still a priority

* Water conservation, capture, and reuse common themes of

discussion



2013 BRP and NEW BRP Draft Structure Translation

Revised BRP
Draft Structure

2013 BRP
Structure

Water Quality

éiority Issue (3) Natural Resources

Benefits and \
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Goal (14) Goal
Climate Change
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Progress Tracking through
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Revised BRP
Draft Structure

BRP Goal and
Action Level
Connection




BRP
Revision

Process

Phase 1

Fall/Winter

Phase 2

Spring

Phase 3

Summer

Framework and
conceptual guidance,
broad ideas

Priorities

limate change, action
planning, review

Habitat finalization

2013 BRP Completion
Table

Actions

Progress Tracking +
Assessment Framework

Finalize partners,
determine lead, review
draft documents, input o

SMBNEP structure

Draft BRP

.

Comprehensive
Monitoring Program

*

Climate Change
Vulnerability Analysis

Climate Change
Action Plan




SMBRC Governing Board/SMBNEP Management
Committee Workshop #2 (12/14/2017)

* Transition between Phase 1 (Priority Setting) to Phase 2 (Action Development)

* Provide input on what specific actions (programs and projects) should be
undertaken to advance the three priority areas in the context of climate
change?

* Informative material and tools

* CCVA Report
* Summary of Input from Phase 1 Workshops
* 2013 BRP Completion Status Summary

* Specific survey questions

Survey website: _ L
https://www.surveymonkey.com/r/Bay Restoration Plan Revision Feedback



https://www.surveymonkey.com/r/Bay_Restoration_Plan_Revision_Feedback
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