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SMBNEP Bav Restoration Plan Revision Timeline

Staff distributes
BRP in sections to
Committees

- Committee deliberation/workshops
- Development of preliminary draft BRP

Development of final draft BRP

Development and completion of CMP Update and CCVA Phase 2

Public outreach

Aug-17 Oct-17

Dec-17

Feb-18 | |

Apr-18 Jun-18

GB Meeting /SMBNEP
Workshop (10/19/17)
Initial vetting of BRP

GB Meeting (8/17/17)
- Establish Committees
- Establish Schedule

GB Meeting/SMBNEP
Workshop (12/14/17)
Presentation of

GB Meeting/SMBNEP
Workshop (2/15/18)
CMP, CCVA Phlase 2, and

GB Meeting/SMBNEP
Workshop (6/21/18)
Presentation of the

GB Meeting/SMBNEP
Workshop (4/19/18)
Presentation on public

Aug-18

GB Meeting (8/16/18)
Present final draft of BRP

for consideration of
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BRP - Bay Restoration Plan

CCVA - Climate Change Vulnerability Assessment
CMP - Comprehenisve Monitoring Program

GB - Governing Board

TAC - Technical Advisory Committee

WAC - Watershed Advisory Council
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